

Release plan

This page provide information about release plan for year 2013.

Planned sprints

Release	Sprint Name	Sprint Start	Sprint End	Theme
Annunaki 1.0	Cloud Warehouse 1.0 - Sprint 1	2013/06/01	2013/06/14	TBD
Annunaki 1.0	Cloud Warehouse 1.0 - Sprint 2	2013/06/15	2013/06/28	TBD
Annunaki 1.0	Cloud Warehouse 1.0 - Sprint 3	2013/06/29	2013/07/12	TBD
Annunaki 1.0	Cloud Warehouse 1.0 - Sprint 4	2013/07/13	2013/07/26	TBD
Annunaki 1.0	Cloud Warehouse 1.0 - Sprint 5	2013/07/27	2013/08/09	TBD
Annunaki 1.0	Cloud Warehouse 1.0 - Sprint 6	2013/08/10	2013/08/23	TBD
Annunaki 1.0	Cloud Warehouse 1.0 - Sprint 7	2013/08/24	2013/09/06	TBD

Length of each sprint is two weeks. Release has numerous sprints when minimum number of sprints for each release is two.

Details for particular sprint see in [GreenHopper](#) dashboard.

Planned releases

Name	Version	Shipment Date	Theme
Annunaki	1.0	2013/09/07	Big Data Platform for your data streams from Cloud services
Prometheus	1.1	TBD	TBD
Anubis	2.0	TBD	TBD